King, Valerie A.

From: Zedler, Barbara
Sent: Monday, July 07, 2003 2:43 PM
To: King, Valerie A.
Cc: Oey, Jan; Sarkar, Mohamadi; Liang, Qiwei
Subject: timeline for protocol, ICF development & approval

At the end of staff mtg 7/2, this was presented briefly, and some of you may not have been there. So, FYI, this is the minimum timetable that we need, from study conceptualization and outline to MDS medical writer until IRB approval (24 WORKING days). I have added actual planned dates for the MARL/02/03 study as an example.

Barb

Barbara K. Zedler, M.D.
barbara.k.zedler@pmusa.com
804.274.2799
cell 804.651.3544

PM3006736914

Source: https://www.industrydocuments.ucsf.edu/docs/xlyx0001